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Construction Sequence

e 9:00 p.m. on May 11 until 5:00 a.m.
on May 12

e |-70 to be closed for 8 hours

e 11:00 p.m. until 12:30 a.m.
— Hoisting girder sections

NTSB




Construction Sequence (Cont’'d.)
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The bolts in the photograph are
the actual splicing bolts
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Construction Sequence (Cont’d.)

« 4:00 a.m. 18t girder in place
—No time to install 2" girder
— Installation of temporary bracing

 Bolting problems
— Bolts too long
— Employee sent for different bolts

 |-70 reopened at 5:30 a.m.
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Construction Sequence (Cont’d.)
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Girder Erection Accident
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